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L LN The RFP Historical Release Report (HRR) was released after several of the Final Phase
STTERGL I RFI/RI Workplans were submitted to the regulators and the Natural Resource

% Trustees. The experience at OU § indicated that changes in THSS locations were

ATTERWATE DG necessary, based on the new information contained in the HRR. Thus, the Phase I

CHUBERT AL RFI/RI Workplan for QU 8 incorporates results from the HRR in the Field Sampling

e 1LOCK, G.H. Plan
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PeSRSORL RS, We request that EG&G review the HRR and existing RFI/RI Workplans for OUs 8§, 9,

= 10, 12, 13 and 14 in order to verify that the Field Sampling Plans are based on the

[‘5(1517\(1 ) most recent information. If it is determined that modifications of existing Field

Sampling Plans are necessary, EG&G shouid submit technical memoranda to the
existing workplans detailing the changes (e.g, adding PACs, IHSS sampling location,
analyte classes, etc.). The technical memoranda should be submitted to DOE/RFO for
review prior to review by the Environmental Protection Agency (EPA), Colorado
Department of Health (CDH) and the other Trustees. In addition, sampling activities at
the affected IHSSs and PACs should be delayed until formal approval has been granted
by EPA and CDH.
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A memorandum should be transmitted to DOE/RFO by August 13, 1993, identifying
those OUs, IHSSs and PACs requiring the preparation of technical memoranda.” If no
modifications are necessary, the-memorandum to DOE/RFQ should state this.

~ However, if modifications are necessary, vour résponse should include the proposed
submittal date for the draft and final technical memoranda. Finally, there will be both
cost and schedule impacts resulting from this activity, especially regarding the PACs.

Amn K

e The impacts of the scope increase resulting from the HRR should be indicated for both
the schedule and cost at the various OUs.
Reviewed for Addresses Questions or concemns regarding this memorandum should be addressed to the
Corres. Control RFP appropriate DOE/RFO QU project manager.
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